
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 7
DATE: 1/17/2005

THIS WEEK

DAYS WORKED: 3 TOTAL DAYS WORKED: 32
TRUCKS LOADED: 195 TOTAL TRUCKS LOADED: 2,026
% MATERIAL REMOVED:        3.5 TOTAL % MATERIAL REMOVED:      38.

AIR MONITORING RESULTS:
Below regulatory limits.

COMMENTS:
Rain limited to work to Wednesday through Friday.

VISITORS TO SITE:
Construction equipment owner.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Weather permitting, haul will continue.
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